

Annual Procurement Plan 2021-2022

Ministry/Division Ministry of Industries
Procuring Entity Name. Ministry of Industries

Package no	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd cost in Lac Tk	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Time for Contact	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
01	Cleaning and Hygiene Products	3757	RFQ/DP M	Secretary	GOB	3 90	Planned Dates	01 8 2021	04 8 2021	4 8 2021	05 08 2021	05 08 2021	05 08 2021	08 08 21	08 days
							Planned Days								
							Actual Dates								
02	Wash (Towel, Bed sheet, Vertical Blnd etc)	2500	DPM	Joint Secretay (Admn)	GOB	1 10	Planned Dates	01 8 2021	04 8 2021	4 8 2021	05 08 2021	05 08 2021	05 08 2021	08 08 21	08 days
							Planned Days								
							Actual Dates								
03	Internet Conectivity August'21 to July'22)	100Mbps	RFQ	Addl.Secy (Admn)	GOB	3 00	Planned Dates	25 7 2021	27 7 2021	27 7 2021	28 07 2021	28 07 2021	28 07 2021	29 01 21	05 days
							Planned Days								
							Actual Dates								
	Internet Conectivity (01 year) BTCL	100Mbps	GtoG	Addl Secy (Admn)	GOB	3 50	Planned Dates	25.7.2021							
						Planned Days									
						Actual Dates									
04	Internet Accessories	36	OTM e-gp	Addi Secre tary (Adm)	GOB	8 50	Planned Dates	08 08 2021	24 08 21	26 08.21	31 08 21	31.8.2021	6 09.21	21 09.21	45 Days
							Planned Days	0	17	02	05	0	6	15	
							Actual Dates								

Handwritten signature and date: 21/9/22

Handwritten signature

Handwritten signature

Package no	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd cost in Lac Tk	Time Code for Process	Invite/Advrtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Time for Contact	Total Time
05	Internet Accessories (With Zoom ID)	10	RFQ/DP M	Joint Secretary (Adm)	GOB	1 00	Planned Dates	01 8 2021	04 8 2021	4.8 2021	05 08 21	05 08 2021	05 08 2021	08 08 21	08 days
								0	4	0	01	00	0	03	
							Actual Dates	-	-	-	-	-	-	-	-
06	BOOKS	1200	RFQ/DP M	Addl Secretary (Adm)	GOB	4 00	Planned Dates	02 09 2021	06 09 21	06 09 2021	06 09 21	07 09 21	07 09 21	08 09 21	07 Days
									05	0	00	1	0	01	
							Actual Dates								
07	Shilpo Barta	4000	RFQ	Addl Secretary (Adm)	GOB	4 00	Planned Dates	02 09 2021	06 09 21	06.09 2021	06 09 21	07 09 21	07 09 21	08 09 21	07 Days
									05	0	00	1	0	01	
							Actual Dates		-	-	-	-	-	-	-
08	Booklet	1000	RFQ	Addl Secretary (Adm)	GOB	3 00	Planned Dates	02 09 2021	06 09 21	06 09 2021	06 09 21	07 09 21	07 09 21	08 09 21	07 Days
									05	0	00	1	0	01	
							Actual Dates		-	-	-	-	-	-	-
09	Toner for Computer and Photocopier machine	200	OTM e-gp	Secretary	GOB	14 81	Planned Dates	08 08 2021	24 08 21	26 08 21	31 08 21	31 8 2021	6 09 21	21 09 21	45 Days
								0	17	02	05	0	6	15	
							Actual Dates								

Handwritten signature
21/9/22

Handwritten signature

Handwritten signature

Package no	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd cost in Lac Tk	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Time for Contact	Total Time
10	Computer Accessories	947pcs	OTM e-gp	Addi Secretary (Adm)	GOB	10 19	Planned Dates	08 08 2021	24 08 21	26 08 21	31 08 21	31 8 2021	6 09 21	21 09 21	45 Days
							Planned Days	0	17	02	05	0	6	15	
							Actual Dates		-	-	-	-	-	-	
							Actual Dates								
11	Album (about Banga Bandhu)	1000	OTM e-gp	Secretary	GOB	6 00	Planned Dates	08 09 2021	23 09 21	26 09 21	30 09 21	30 9 2021	6 10.21	21 10 21	44 Days
							Planned Days	0	16	03	04	0	6	15	
							Actual Dates								
12	Eid-ul-Azha, Fitr Card, Note Pad, Seminar Pad New year card etc	17000	RFQ/DP M	Addi. Secretary (Adm)	GOB	4 00	Planned Dates	13.07 2021	15 07 21	15 07 21	15 07 21	15 07 21	15 07 21	18 07 21	6 Days
							Planned Days		3	0	0	0	0	03	
							Actual Dates								
13	Stationary	8786	OTM e-gp	Secretary	GOB	25 20	Planned Dates	02 08 2021	17.08.21	22 08 21	23 08 21	24 08.21	31 08 21	15 09 21	45Days
							Planned days		16	05	01	01	07	15	
							Actual Dates		-	-	-	-	-	-	
14	Electric Water Filter	02	RFQ/DP M	Addi Secretary (Adm)	GOB	50	Planned Dates	01 8 2021	04 8 2021	4 8 2021	05.08 21	05 08.2021	05 08 2021	08 08 21	days
							Planned days	0	4	0	01	00	0	03	08
							Actual Dates		-	-	-	-	-	-	

Handwritten signature

Handwritten signature

Handwritten signature and date: 21/9/20

Package no	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd cost in Lac Tk	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Time for Contact	Total Time	
15	Old File Scanning	400	RFQ	Secretary/ Addl Secretary (Adm)	GOB	3 00	Planned Dates	04 10 2021	07 10 21	07 10 21	07 10 21	10 10 21	10.10.21	12 10 21	Days	
							Planned days		04	0	0	3	0	02	9	
							Actual Dates		-	-	-	-	-	-	-	
16	Event Management service (President's Award 2019)	40	OTM e-gp	Secretary	GOB	12 00	Planned Dates	02 08 2021	17 08 21	22 08 21	23 08 21	24 08 21	31 08.21	15 09 21	45Days	
							Planned days		16	05	01	01	07	15		
							Actual Dates		-	-	-	-	-	-	-	
17	Crest (President's Award 2019)	20	RFQ	Addl Secretary (Adm)	GOB	3 00	Planned Dates	01 8 2021	04 8 2021	4.8 2021	05 08 21	05 08 2021	05 08 2021	08 08 21	days	
							Planned days		0	4	0	01	00	0	03	08
							Actual Dates		-	-	-	-	-	-	-	
18	Microbus	02	OTM e-gp	Secretary	GOB	88 00	Planned Dates	02 08 2021	17 08 21	22.08 21	23 08 21	24 08 21	31.08 21	15 09 21	45Days	
							Planned days		16	05	01	01	07	15		
							Actual Dates		-	-	-	-	-	-	-	
19	Computer, UPS, Printer, Laptop, Scanner, Rack Mount Monitor	41	OTM e-gp	Secretary	GOB	20 00	Planned Dates	23 08 2021	07 09 21	09.09 21	13 09 21	14 09 21	21 09.21	30 09 21	39Days	
							Planned days		16	02	4	01	07	9		
							Actual Dates		-	-	-	-	-	-	-	
20	Furniture for Honorable Minister's Office room	8	RFQ	Additional Secretary	GOB	3 00	Planned Dates	04 10 2021	07 10 21	07 10 21	07 10 21	10 10 21	10.10.21	12 10 21	Days	
							Planned days		04	0	0	3	0	02	08	
							Actual Dates		-	-	-	-	-	-	-	

WAVY

~~Handwritten signature~~

Handwritten signature and date: 22/9/20

Package no	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd cost in Lac Tk	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Time for Contact	Total Time
21	Furniture for Honorable Secretary's Office room	9	RFQ	Additional Secretary	GOB	3	Planned Dates	01.8 2021	04 8 2021	4 8 2021	05 08 21	05 08 2021	05 08 2021	08 08 21	days
							Planned days	0	4	0	01	00	0	03	08
							Actual Dates	-	-	-	-	-	-	-	-
22	Furniture for Officers room	30	GtoG	Secretary	GOB	14	Planned Dates	24 08.2021							
							Planned days	0							
							Actual Dates	-	-	-	-	-	-	-	-
23	Almirah/ Cabinet Repair & Color	200	RFQ/DP M	Additional Secretary	GOB	3 00	Planned Dates	18 10 21	21 10 21	21 10 21	24 10 21	24/10/2021	25 10 21	27 10.21	Days
							Planned days	0	4	0	3	00	01	02	10
							Actual Dates	-	-	-	-	-	-	-	-
24	Ceiling Replacement (Bangha Bandhu Corner)	1	RFQ	Additional Secretary	GOB	3 00	Planned Dates	02 09 2021	06 09 21	06 09 2021	06 09 21	07 09 21	07 09 21	08.09 21	07 Days
							Planned days		05	0	00	1	0	01	
							Actual Dates	-	-	-	-	-	-	-	-
25	PABX Machine for Intercom	01	RFQ	Additional Secretary	GOB	3 00	Planned Dates	02.09.2021	06 09 21	06 09 2021	06.09 21	07 09 21	07 09 21	08.09 21	07 Days
							Planned days		05	0	00	1	0	01	
							Actual Dates	-	-	-	-	-	-	-	-
26	Photocopier Machine	02	RFQ	Additional Secretary	GOB	3 00	Planned Dates	18.10 21	21 10 21	21 10 21	24.10 21	24/10/2021	25 10 21	27 10.21	Days
							Planned days	0	4	0	3	00	01	02	10
							Actual Dates	-	-	-	-	-	-	-	-

21/9/20

[Handwritten signature]

[Handwritten signature]

Package no	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd cost in Lac Tk	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Time for Contact	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
27	Television	3	RFQ	Addl Secretary (Adm)	GOB	2 20	Planned Dates	18 10 21	21 10 21	21 10 21	24 10 21	24/10/2021	25 10 21	27 10 21	Days
							Planned Days	0	4	0	3	00	01	02	10
							Actual Dates								
28	Customized Software for Library	1	RFQ	Addl Secretary (Adm)	GOB	3 00	Planned Dates	18 10 21	21 10 21	21 10 21	24 10 21	24/10/2021	25 10 21	27 10 21	Days
							Planned Days	0	4	0	3	00	01	02	10
							Actual Dates								
29	Inventory Software	14	RFQ/DP M	Addl Secretary (Adm)	GOB	0 75	Planned Dates	18 10 21	21 10 21	21 10 21	24 10 21	24/10/2021	25 10 21	27 10 21	Days
							Planned Days	0	4	0	3	00	01	02	10
							Actual Dates								
30	Antivirus (internet security) as per demand	4	RFQ/DP M	Addl Secretary (Adm)	GOB	0 75	Planned Dates	02 09 2021	06 09 21	06 09 2021	06 09 21	07.09 21	07 09.21	08 09 21	07 Days
							Planned Days		05	0	00	1	0	01	
							Actual Dates								
31	Customized Software	01	OTM e-gp	Secretary	GOB	5 50	Planned Dates	05 12 2021	20 12 21	22 12 21	26 12 21	27.12.21	5 01.22	12 01 22	28 Days
							Planned days		16	2	04	1	09	07	39
							Actual Dates								

১১০৬
২১/৯/২০

২০/০৯/২০২১
১১/০৯/২০২১
১১/০৯/২০২১
১১/০৯/২০২১

২০/০৯/২০২১
মোঃ ফয়জুর রহমান ফারুকী
মুদ্রাসচিব
শিল্প মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।