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Ministry/Division: Ministry of Industries
Procuring Entity Name: Ministry of Industries
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
01 Cleaning and Hygiene 

Products 630
RFQ Addl.Secy 

(Admn)
GOB 1.50 Planned 

Dates
5.8.2020 09.8.2020 9.8.2020 10.08.2020 10.08.2020 10.08.2020 13.08.20 09 days

Planned 
Days
Actual 
Dates

2.
Internet Conectivity
August’20 to July’21)

66 00MMbpsbps RFQ Addl.Secy 
(Admn)

GOB 2.40 Planned 
Dates

5.8.2020 09.8.2020 9.8.2020 10.08.2020 10.08.2020 10.08.2020 13.08.20 09 days

Planned 
Days
Actual 
Dates

4 Days

Internet Conectivity
(01 year) 
BTCL

6060MMbpsbps   GtoG Addl.Secy 
(Admn)

GOB 2.52 Planned 
Dates

 04.8.2020 04.8.2020

Planned 
Days
Actual 
Dates

3. Internet 
Accessories 
and Antivirus
( internet security)

281
RFQ Addi.Secretary 

(Adm)
GOB 2.82 Planned 

Dates
18.08.2020 23.08.20 23.08.20 24.08.20 24.8.2020 25.08.20 27.08.20 10 Days

Planned 
Days

0 10 0 01

Actual 
Dates

- - - - - - -

4. Internet Access 
Point, Conference 
Camera, POE 
Switch, 9 U Rack, 
TV Box etc.

14 O T M O T M 
e-gpe-gp

Addi.Secretary 
(Adm)

GOB 6.45 Planned 
Dates

03.09.2020 21.09.20 22.09.20 24/09/20 24/09/20 30.09.20 07.10.20 35Days

Planned 
Days

0 19 1 02 00 06 07

Actual 
Dates

- - - - - - -

5 Internet 
Accessories 
and Antivirus
( internet security) 
as per demand

50 RFQ/DPM Addi.Secretary 
(Adm)

GOB 1.23 Planned 
Dates

24.12.2020 28.12.20 28.12.20 29/12/20 29/12/2020 30.12.20 31.12.20 Days

Planned 
Days

0 5 0 1 00 01 01 08

Actual 
Dates

- - - - - - -

  
6

BOOKs 300 RFQ/DPM Addi.Secretary 
(Adm)

GOB 2.50 Planned 
Dates

10.01.2021 14.01.21 14.01.21 17.01.21 17.01.21 19.01.21 19.01.21 10 Days

Planned 
days

0

Actual 
Dates

১



7 SDG Book 1000  RFQ Addi.Secretary 
(Adm)

GOB 3.00 Planned 
Dates

07.09.2020 10.09.20 10.09.20 10.09.20 10.09.2020 13.09.20 16.09.20 10 Days

Planned 
Days

4 0 0 0 03 03 10 Days

Actual 
Dates

- - - - - - -

08 Corona Book 500 RFQ Addi.Secretary 
(Adm)

GOB 2.00 Planned 
Dates

16.08.2020 19.08.20 19.08.20 19.08.20 19.08.20 20.08.20 23.08.20 8 Days

Planned 
Days

0 04 0 0 0 01 03 8 Days

Actual 
Dates

D oneD one - - - - - - -

  
09

Toner for
Computer and 
Photocopier 
machine 

200 O T M O T M 
e-gpe-gp

Secretary GOB 14.81 Planned 
Dates

14.09.2020 30.09.20 01.10.20 4.10.2020 5.10.2020 11.10.20 15.10.20 32 Days

Planned 
Days

0 17 01 03 01 6 04 32 Days

Actual 
Dates

D oneD one
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10 Computer 
Accessories 

660 pcs OTM 
e-gp

Addi.Secretary 
(Adm)

GOB 5.19 Planned 
Dates

18.08.2020 07.09.20 08.9.2020 09.09.20 10.09.2020 15.09.20 21.09.20 35 Days

Planned 
Days

21 01 01 01 05 06

Actual 
Dates

- - - - - - -

Actual 
Dates

11 Shilpo Barta, 
Note Pad, 
Seminar Pad 
New year card 
etc.

As per 
Demand

DPM/RFQ Addi.Secretary 
(Adm)

GOB 6.00 Planned 
Dates

Planned 
Days

0 0

Actual 
Dates

12 Stationary 15690 OTM
e-gp

Secretary GOB 18.00 Planned 
Dates

26.08.2020 10.09.20 13.09.20 15.09.20 16.09.20 20.09.20 24.09.20  30 
Days

Planned 
Days

16 03 02 01 04 04 30Days

Actual 
Dates

13 Stationary 8786 OTM
e-gp

Secretary GOB  8.00 Planned 
Dates

15.02.2021 02.03.21 03.03.21 04.03.21 05.03.21 10.03.21 15.03.21  29 
Days

Planned 
days

16 01 01 01 05 05 29 
Days
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Actual 
Dates

- - - - - - -

  
14

Electric Water 
Filter

02   RFQ/DPM Addi.Secretary 
(Adm)

GOB .50 Planned 
Dates

02.09.2020 06.09.20 06.09.20 06.09.20 06.9.20 07.09.20 09.09.20 8 Days

Planned 
days

5 0 0 0 1 02 08

Actual 
Dates

- - - - - - -
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15

AlbumAlbum
(about  Banga(about  Banga  
Band hu)Band hu)

01 OTM/ RFQ
e-gp

Secretary/Addi.Secretary 
(Adm)

GOB 5.00 Planned 
Dates

10.08.2020 25.08.20 26.08.20 27.08.20 27.8.20 31.08.20 06.09.20 28 
Days

Planned 
days

16 1 01 0 04 06 28

Actual 
Dates

- - - - - - -

  
16

Old File Scanning 400   RFQ Secretary/Addi.Secretary 
(Adm)

GOB 3.00 Planned 
Dates

27.09.2020 30.09.20 30.09.20 01.10.20 04.10.20 05.10.20 06.10.20  Days

Planned 
days

04 00 01 03 01 01 10

Actual 
Dates

- - - - - - - -

  
17

Almirah/ Cabinet 
Repair & Color

163 RFQ Addi.Secretary (Adm) GOB 2.50 Planned 
Dates

07.12.2020 10.12.20 10.12.20 10.12.20 10.12.20 13.12.20 15.12.20  Days

Planned 
days

04 00 00 00 03 02 09

Actual 
Dates

- - - - - - -

  
18

Computer, UPS, 
Printer, Laptop, 
Scanner, Rack 
Mount Monitor

89 OTM
e-gp

Secretary/Addi.Secretary 
(Adm)

GOB 30.00 Planned 
Dates

21.09.2020 06.10.20 07.10.20 08/10/20 08/10/2020 13.10.20 19.10.20 Days

Planned 
days

0 16 01 1 00 05 06 29

Actual 
Dates

- - - - - - - -

 
  
19

Furniture
for Honorable 
Minister’s Office

9 RFQ Additional Secretary GOB 3.00 Planned 
Dates

13.09.2020 16.09.20 16.09.20 17/09/20 17/09/2020 20.09.20 21.09.20 Days

Planned 
days

0 4 0 1 00 03 01 09

Actual 
Dates

- - - - - - - -

  
20

Furniture
for Secretary’s 
Office 
and Reception

10 RFQ Additional Secretary GOB 3 Planned 
Dates

04.10.2020 07.10.20 07.10.20 07.10.20 07.10.20 08.10.20 11.10.20 Days

Planned 
days

04 0 0 0 1 3 08

Actual 
Dates

- - - - - - - -
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21

Furniture 49 G to G Secretary GOB 20.00 Planned 
Dates

03.01.2021 18.01.21 20.01.21 21/01/21 24/01/2021 25.01.21 28.01.21 Days

Planned 
days

0 16 2 1 03 01 3 26

Actual 
Dates

- - - - - - - -

  
22

Photocopier 
Machine

02 RFQ Additional Secretary GOB 3.00 Planned 
Dates

28.09.2020 01.10.20 01.10.20 01.10.20 01/10/2020 04.10.20 07.10.20 Days

Planned 
days

0 4 0 0 0 03 03 10

Actual 
Dates

- - - - - - - -

  
23

Delegate Unit for 
Conference room

10 RFQ Additional Secretary GOB 3.00 Planned 
Dates

18.010.20 21.10.20 21.10.20 22.10.20 25/10/2020 27.10.20 28.10.20 Days

Planned 
days

0 4 0 1 03 02 01 11

Actual 
Dates

- - - - - - - -

  
24

CC Camera 16 RFQ Additional Secretary GOB 3.00 Planned 
Dates

08.11.2020 11.11.20 11.11.20 12.11.20 12.11.2020 16.11.20 18.11.20 Days

Planned 
days

4 0 1 0 04 02 11

Actual 
Dates

- - - - - - - -

  
25

Accounts Software 01 OTM
 e-gp

Secretary GOB 6 Planned 
Dates

24.01.2021 10.02.21 11.02.21 14/02/21 15/01/2021 22.02.21 25.02.21 Days

Planned 
days

0 18 1 3 1 7 3 33

Actual 
Dates

- - - - - - - -

  
26

Inventory Software 01 RFQ Additional Secretary GOB 1.00 Planned 
Dates

02.06.2020 04.06.20 04.06.20 07/06/20 07/06/2020 08.06.20 10.06.20 Days

Planned 
days

0 3 0 3 00 01 02 09

Actual 
Dates

- - - - - - - -
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